

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

MPP

Date: 10.05.27	Job No.: ENG0105MAY	ADR Yes/No: <input checked="" type="checkbox"/> Y	ADR Date: 10.05.28	ECN #: 10- 581
Product No.: D350-591/D350-607		Created By: <i>[Signature]</i>	Approved By: <i>[Signature]</i>	
Product Name: HELI-UTILITY-STEP-BASKET		Checked By: <i>[Signature]</i> General Manager Approval:		

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL	
Purchasing Coord.	Y	CL	
Production Engineering Coord.	Y	DD/JLM	

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	N		
QC Coordinator	N		
Customer Technical Support	Y	DSTOW	
Marketing	Y	SW	
Customer Order Processing	Y	SB	

Reason for Change:
REQUIRED DSI/D-PARTS FOR CAPITALE HELIPRO/DANNY CARTIER'S REQUIREMENTS

Documents Affected:
RELEASE DSI 9524 REV. A, D3908 REV. C & D4127 REV. A

PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	Y	MB	MDL-D350-591 ONLY	
6	Update Product Compatibility Matrix	Y	DSTOW	D350-591-215/-216 COMPATIBLE WITH HIGH GEAR	
7	Create Eurocopter Form (FEE)	N			
	Notify TC / FAA of Change	N			

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files	Y	KJ		10.05.28
11	Update Blue/Pink/DSI Folder and Electronic Files	Y	KJ	ONLY D350-591 (DSI 9524)	10.05.28
12	Update Approved/Preliminary PDF Files	Y	KJ		10.05.28
13	Update Document Record (DR)	Y	KJ		
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Update Parts / STC Database	Y	KJ	ENSURE ADD OF D4127-1 AND DSI-9524-011 KIT	
17	Update / Verify ARC Database	Y	KJ	FOR DSI-9524-011 #20	10.05.28
18	Create / Update Change Record Form / Item Card Database	Y	KJ	DSI-9524-011 AT CHG 001	10.05.28
19	Create / Update PPP's	Y	KJ	AS REQUIRED	10.05.28
20	Update Document Control Database / Laminated Dwgs	N			
21	Update Grey Project / Electronic Binder PDF Files	Y	KJ	WAITING ON MASTER	10.05.28
22	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		10.05.28
23					
24					

REQUIRED FOR CAPITALE HELIPRO 10.05.28 SHIPMENT:
-DSI-9524-011, QTY(1) PER D350-591-215/-216 STEPS.
-D3908-041, QTY(1) PER BASKET.
-MUST PERFORM TRIAL FIT PRIOR TO SHIPPING.
- SHIPPING DATE: 10.05.28 (NOON).

*D350-607-441
W/ 58320*

*W/ 10-5-28.
done.
w/o
P. D3908-041
B59271*

ECN Verified & Complete: _____ Date: _____